

SPS-E047-81  
12 August 1981

MEMORANDUM FOR : Director of Data Processing  
FROM : [REDACTED]  
Deputy Chief, Special Projects Staff/ODP  
SUBJECT : Special Projects Staff Weekly Status  
Report for Week Ending 11 August 1981

1. SAFE

A. [REDACTED] presented a Project status briefing to the SAFE Steering Committee on 7 August 1981.

B. The requirement for a Wet-pipe Sprinkler System in the Phase I area of the SAFE Computer Center is judged by the Consolidated SAFE Project Office as intolerable. As an alternative, the CSPO has proposed that wall mounted fire extinguishers be installed in the Phase I area of the SAFE Computer Center in lieu of the Wet-pipe Water Sprinkler System required by Safety Group/PTAS/OS. A Dry-pipe Water Sprinkler System is planned to be installed during the Phase II construction which is to begin in January 1982.

2. ADSTAR

A. [REDACTED] delivered a revised section 3 (Camera Workstation) of Volume IV on 7 August.

B. On 11 August, the ADSTAR COTR submitted to [REDACTED] 75 Design Problem Reports on sections 5 and 6 (User Workstation and Maintenance Workstation).

C. During the period 5-7 August a camera was evaluated [REDACTED] at Headquarters on 10 August. Both cameras were deficient because of uneven light distribution. [REDACTED] has been notified of the findings.

D. The paper tape punch on the Data General is still down and has caused the 35 mm converter to be down all week.

[REDACTED]

[REDACTED]